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OL/FMG WEEKLY REPORT

PERIOD ENDING 14 DECEMBER 1988

1. Progress Reports on Tasks Assigned by or of Interest to
‘ Senior Management:

None

2. Major Events that Have Occurred During the Preceding Week:

a. Status of South Side Chilled Water Line Repairs: On
7 December, the first meeting between FMG representatives and
Bechtel, the design contractor, was held to discuss the
scope-of-work, visibility of the project and schedules. Additional
information and drawings were also given to Bechtel. After the
meeting Bechtel performed an on-site survey of the chilled water

New Headquarters Building (NHB) - Wall Sound
Transmission: FMG has reviewed the report on Acoustical Privacy
Concerns done by our acoustical consultants, Cerami and
Associates. Based on the report an executive summary is being
developed to highlight the issues and recommendations. Utilizing
the recommendations  in the report, a work order has been generated
to install sound gasketing on three doors in the Director of
Q@b ) Scientific and Weapons Research's (D/OSWR) suite. Spraying
¥&f' insulation in the walls in the Inspector General space and the
three offices in OSWR have been completed. The gasketing, combined
IV with the blown-in insulation in the walls, will provide a

25X1 (siﬂnlilﬂantlnﬂrease in the level of sound privacy.
ZOA |

c. Scattergood-Thorne Property Renovation: A contract
for phase III of this renovation (replacement of doors, windows,
and exterior painting) was awarded on 2 December to Smallwood

ﬁﬁf? Construction Company. Construction is scheduled to begin on
25X1

14 December and the cantractar has 120 days to complete the
project.

installing storm drains around the foundation of the CDCC. Work
also continued on the construction of the retaining wall, electric

duct bank and under slab plumbing. Concrete was poured for the
building slab.‘

a Child Day Care Center (CDCC) Project: Hitt
Contracting, Incorporated, the CDCC contractor, continued
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e. On 12 December at 0425 hours, there was an outage on
the Uninterruptible Power Source (UPS) H4 in the South Tower, New
Headquarters Building. All three modules failed to go to by-pass.
The system was switched to maintenance by-pass at 0525 hours and
switched back into UPS mode at 2228 hours. Areas impacted were the
first and second floors, which are Office of Information

25X1 Technology's communication centers. | |

f. Significant Construction Projects:

ps

(1) West A Parking Lot Expansion: Driggs,
Incorporated, the construction contractor, has completed final
‘ grading. Installation of underground electrical conduit is now
3 underway. The contractor will lay the stone base beginning the
25x1(§y

week of 12 December.

continues to make progress on the construction of the new Guard

House at the entranceway to the DCI Garage. The new slab for the
| Guard House was poured 12 December. This is the final concrete
125X1 - work required for this job.

’, (2) DCI Tunnel: Universal Craftsman, Incorporated,
\

| g. Lease Acquisition for Systems Integration QOffice: The
| _ lease of 1,028 square feet of storage space for the Systems
25X1 Integration Office (SIO)] \has been signed and the

space will be utilized immediately without any renovations being
required. The Supplemental Lease Agreement was effective
1 December and will be coterminous with the existing office space
lease.

Acquisition of the entire third floor of the building for
SI0O is also in process. A meeting was held on 9 December with
representatives of SIO, External Buildings Division/FMG, REB/FMG,
and Office of Security to discuss the physical security concerns of
securing access to the building. A meeting with the lessor is

32%1 tentativelv scheduled for the week of 12 December.

h. Last week, the Office of Information Resources (OIR),
Directorate of Intelligence, was allocated Suite 407 Ames Building,
1 Rooms A-J. The space, though technically occupied by the Office of
‘ Information Technology (OIT), was underutilized. The reallocation

was coordinated by the Space Planning Division, FMG/OL, and with
the cooperation of OIT and OIR. While not unprecedented, the
reallocation of space from one directorate to another is rare.
25X1 \
;25X1
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bdx&gjﬁ° m. On 6 December, Contracts Branch, FMG/OL, issued a
ug( Firm-Fixed Price contract to Whitener & Jackson in the amount of
\ﬂ”}&\v//

25X1 performed on their vehicle.
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j. Dedicated Circuits for Computer Equipment -
Building: Ever increasing requests for dedicated power circuits
for computer equipment necessitates additional power panels and
sometimes transformers. A new electric panel and transformer are
scheduled to be installed in the near future on the second floor of

25X1 | |Building. ‘ ‘

k. A meeting was held on 7 December with General Services
Administration (GSA), Gates Hudson Management Company and External

Building Division (EBD), FMG/OL, representatives to address
25X1 ‘\// maintenance and operation (M&0) problems witd[;:;;]Building. The
25X1 Property Manager, | admitte at general
‘ building cleaning was not satisfactory and that a number of M&O
concerns have taken too long to be resolved. He said he was
looking into changing the custodial sub-contractor and would work
- as quickly as possible to rectify the other outstanding problems.
25X1 EBD will follow up and monitoq M&O effort.
25X1

1. On 6 December, Contracts Branch, FMG/OL, met with Tate
Access Floors to discuss the Agency's response to the General
Accounting Office (GAO) protest. Access Flooring, Incorporated,
qxj> protested the contract award to Tate Access Floors, Incorporated,
for raised flooring to support the Headquarters Backfill Program.
7 During the meeting Tate was provided with a copy of the Agency's
lXOA" response and the GAO protest process was briefly explained.

U |

$210,000 for Renovations to the 11th floor of the Key Building in
'155%%&5 of the DI's Security Evaluation Office. The period of

25X1‘Q() performance on this contract will be 6 December through 23 January

1989.

n. Significant Customer Service Efforts:

(1) During the week of 5 December, representatives
from Mail and Courier Branch (M&CB), Services Division, FMD/OL, and
General Operations Group/OIT discussed M&CB's capability to provide
an early morning pick-up at each of that offices two locations (one
in NHB and one in OHB). M&CB customized its service to meet this

could be delivered to that office's customers, including those in
outlying buildings, on that morning. \

J%} requirement, ensuring that output from overnight production runs
25X1

(2) New customer service initiatives were discussed
with supervisory personnel. This included the use of customer o
service cards for the Motor Pool Branch to include with each ‘QQf
vehicle when returned to the customer after being serviced. Cards
would solicit information regarding the quality of service

3

SECRET
Declassified in Part - Sanitized Copy Approved for Release 2013/01/30 : CIA-RDP90-00078R000100090038-9

'

4




Declassified in Part - Sanitized Copy Approved for Release 2013/01/30 : CIA-RDP90-00078R000100090038-9

» o

, SECRET
25X1
] 3. Upcoming Events:
i The Interior Design Consultant, Standards Branch, will be
| overseeing the installation of the two sculpted brick murals, at
25X1 \ ‘this weekend. | | the artist, will be coming
25X1 from Nebraska to assist the masons.

4. Management Activities and Concerns:

25X1
25X | Chief

Facilities Management Group
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